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Steve Sheridan.

_George wells

Dan Peters .

A 20% down payment on the $85K City. Light installation and connection charge
will be due before they start work on the new substation supply.

After the first four weld joints were accepted by AGCW the burner tunnel was
_installed. Significant progress has occurred in the erection of the burner
-buildings and the baghouse steel. They have pulled. off the Stacker/Reclaimer
- while Robbins researches some problems they are having. Transfer Towers 1 &

2 were erected and the #7 foundation 1is being formed. The Loeshce Mill
building continues to progress as is air plumbing within the blending silos.
The Truck Dump 1is  being readied for gunnite of the walls. The electrical
contractor has submitted his work schedule to Baugh, while they continue
duct bank and work on conduit runs. No raceway has been received yet. The
office is essentially done except for linoleum. We expect an acceptance tour on
the 19th. The sewer system was powered up and is running. Power should be
avaﬂable to the office building tonite.

. Washmgton Natural G_as ‘will connect the gas meter next week.

We took delivery on a 185 CFM diesel air compressor and turned it over to
Baugh on a rental basis.

Rosemarie will investigate direct mailing of insurance claims to Overland Park.
You recall in- the pre-computerization days, OP requested we accumulate all
claims until the deducible was met. This created a fair amount of bookkeeping
on our end. If this is not now the case, employes shou!d be able to send their
claims directly, eliminating a lot of work here.

Our work has stopped on the Cyclonan‘e project. All business is 'being
referred to LSNW, ,

John McFaddin of Penta Engineering and George Wells visited during the week.
! will be on vacation for the next two' weeks. Dan will handle my

responsibilities ,in my absence. Next week the Project Progress Meeting will
be held. Mu will also be done in preparation for the office move on 9/3.
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